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1. Project	  Progress	  Summary	  

Task 
No. Task Description 

Percent 
of Total 
Project 
Budget 

Cost of 
Task 

% of 
task this 
quarter 

Cost this 
quarter 

% of 
task to 

date 

Total 
Cost to 

date 

1 Review of Rail Grant 
Program 15% $20,964  30% $6,289  30% $6,289  

2 Collect and Process 
Related NJDOT Data 25% $34,941  25% $8,735  25% $8,735  

3 
Review and Analyze 

NJDOT Award 
Criteria 

20% $27,953  15% $4,193  15% $4,193  

4 Interviews 10% $13,976  0% $0  0% $0  

5 
Economic Analysis of 

Grant Program 
Impacts 

20% $27,953  0% $0  0% $0  

6 Comprehensive 
Evaluation of Program 0% $0  0% $0  0% $0  

7 Recommendations 0% $0  0% $0  0% $0  

8 Project Management 
and Final Report 10% $13,976  10% $1,398  10% $1,398  

Total 100% $139,763  15% $20,615  15% $20,615  
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2. Project	  Overview	  

Project	  Objectives	  

This research project studies the NJDOT Rail Grants program with the goal of 

developing a methodology for evaluating project applications in terms of their full benefits to the 

railroad industry and the economy of New Jersey. The proposed work plan will address the 

following items: 

- NJDOT’s Grant Program Applicants, Funded Projects, and Selection Criteria 

- Other similar programs and their evaluative measures 

- Impacts of the past funded projects 

o Impacts to shippers, receivers, and railroad operators 

o Impacts to the economy 

o Impacts to NJ highways 

 

The proposed work plan will be executed with a combination of data collection, 

industry/partner outreach, and modeling. The rail grants program will first be studied and the 

available data processed and analyzed. Then surveys will be conducted with freight rail operators 

and users, with a focus on short line operations. The economic impacts of the past grants will be 

studied empirically, and a trucking industry impact model will be developed. Following that, 

transportation modeling tools will be used to estimate the impact of the short line industry on the 

highways of New Jersey, and the traffic impacts will be quantified in economic terms. 

Cost/benefit analysis is proposed for the evaluation of the past grants, to determine which 

types of grants provided the most significant impact. Based on these findings, recommendations 

will be made to DOT on the future directions of the program in terms of types of projects to be 

selected for funding. From this analysis, a methodology will be developed for the agency to 

evaluate project applications in the future. Thus, this work plan will ensure that a detailed study 

of the problem from all perspectives is performed, providing NJDOT broad and useful analysis 

framework for project evaluation.  
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3. Description	  of	  Work	  Completed	  by	  Task	  over	  This	  Period	  

Task	  1	  —	  Review	  of	  Rail	  Grant	  Program	  

- Literature review of federal studies conducted to reveal no singular methodology 

exists for administering grant programs. 

- Details of rail grants programs of several states aggregated. 

- Met with NJ program administrators at NJDOT. Collected critical details on 

administration and provisions of NJ grants program. 

Task	  2	  —	  Collect	  and	  Process	  Related	  NJDOT	  Data	  

- Research team visited NJDOT Freight office to collect all electronic records: 

Applications from rail grant requesting companies for FY 2005 – 2011. 

- Scorecards completed by NJDOT Application review committee were scanned and 

processed, for years since the beginning of the scorecard evaluation procedure (2008). 

- Other relevant documents and records scanned for future review. 

- Processing of all data is currently underway. 

Task	  3	  —	  Review	  and	  Analyze	  NJDOT	  Award	  Criteria	  

- The research team met with the rail grant program administrators at NJDOT to 

discuss and obtain information regarding the administration, history, and selection 

process of the rail grants program. 

- As a result of the literature review and facts gathered from other states’ programs, 

provisions and functionalities of other states’ programs were examined and compared 

to the NJ program. 

- A list of items/ideas implemented in other states’ programs is being compiled for 

review by NJDOT staff. 

Task	  4	  —	  Interviews	  

- A protocol for conducting surveys is being established with key interview questions, 

based on previous efforts by other studies as well as the interest of the research team. 

- To date, the research team has identified the need to interview 3 key stakeholders: 

o NJDOT rail grants program staff (a comprehensive interview) 
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o Program administrators from other states 

o Railroads/shippers that have applied for grants in the past 

- The interview protocol will be finalized in the next quarter. 

Task	  5	  —	  Economic	  Analysis	  of	  Grant	  Program	  Impacts	  

- N/A 

Task	  6	  —	  Comprehensive	  Evaluation	  of	  Program	  

- N/A 

Task	  7	  —	  Comprehensive	  Evaluation	  of	  Program	  

- N/A 

Task	  8	  —	  Project	  Management	  and	  Final	  Report	  

- Project kickoff meeting took place on July 14th, 2011 at NJDOT with project manager 

and rail grants program personnel. 

- First quarter progress report submitted at NJDOT progress meeting 10/13/11. 

 

4. Proposed	  activities	  for	  next	  quarter	  by	  task:	  

Task	  1	  —	  Review	  of	  Rail	  Grant	  Program	  

- The research team will complete the literature review in the next quarter. 

Task	  2	  —	  Collect	  and	  Process	  Related	  NJDOT	  Data	  

- The research team will also gather all remaining information from NJDOT staff and 

records. This is accomplished via another site visit and interview with rail grants 

program staff. 

Task	  3	  —	  Review	  and	  Analyze	  NJDOT	  Award	  Criteria	  

- The analysis of the program and application data will continue, most importantly to 

reveal the key factors in determining award recipients, and the successful 

applicants/awardees. 
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- A technical memo will be prepared during the next quarter summarizing the key 

findings. 

Task	  4	  —	  Interviews	  

- A protocol for conducting the interviews with railroads/businesses will be developed 

and shared with NJDOT to set up the interview process with the grant applicants. 

Task	  5	  —	  Economic	  Analysis	  of	  Grant	  Program	  Impacts	  

- N/A 

Task	  6	  —	  Comprehensive	  Evaluation	  of	  Program	  

- N/A 

Task	  7	  —	  Comprehensive	  Evaluation	  of	  Program	  

- N/A 

Task	  8	  —	  Project	  Management	  and	  Final	  Report	  

- Second quarter progress meeting will be developed for update in January 2012. 

 

5. List	  of	  deliverables	  provided	  in	  this	  quarter	  by	  task:	  

- N/A 

6. Progress	  on	  Implementation	  and	  Training	  Activities:	  

- N/A 

7. Problems/Proposed	  Solutions:	  

- N/A 
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8. Project	  Summary:	  

Original Project Budget (Year 1) $139,763  
Modified Project Budget - 
Total Project Expenditure to date $20,615  
% of Total Project Budget Expended 15% 

 

 

NJDOT Research Project Manager Concurrence: ______________________  Date: __________  


